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Month BAP Topics TAC Topics 
Jan	  4	   USGS	  Draft	  Model	  Report	  to	  Funding	  Agencies	  
Feb	   2/14	  

Review	  Plan	  Section:	  Introduction	  &	  Plan	  
Section:	  Monitoring	  Program	  
	  
Management	  Components	  
§ Recharge	  &	  Banking	  Projects	  
§ Groundwater	  Banking	  Feasibility	  Study	  	  
§ Stormwater	  Study	  
	  
Plan	  USGS	  Report	  Release	  
	  
Handout	  Revised	  BMOs	  

2/27	  
Plan	  Section:	  BMOs	  
Plan	  Section:	  Management	  
Components	  
• Recharge	  Focus	  
• Monitoring	  Program	  
	  

March	   3/14	  
Land	  Use	  Planning	  (How	  it	  occurs?	  How	  
water	  resources	  are	  integrated?)	  
	  
Partial	  Sec	  4	  Management	  Stakeholder	  
Involvement	  and	  Partial	  Section	  5	  
Implementation	  and	  Charter	  Revisions	  
	  

3/27	  
Plan	  Section	  Water	  Resources	  
(incorporating	  USGS	  material)	  
	  
Section:	  Management	  Components	  
• Water	  Quality	  
• Groundwater	  recharge	  
• Recycled	  water	  

Mar	  31	   USGS	  Characterization	  Report	  Release	  -‐	  Plan	  for	  Information	  Sessions	  
April	   4/11	  

USGS	  Study	  Presentation	  
	  

4/24	  
USGS	  Study	  Presentation	  
Section:	  Management	  Components	  
• Recycled	  water	  
• Groundwater	  quality	  protection	  

May	   Management	  Component:	  Water	  Quality	  
Protection	  
	  
Section:	  Management	  Components	  
• Conservation	  
• Integrated	  management	  

Section:	  Management	  Components	  
• Groundwater	  quality	  protection	  
• Conservation	  
• Integrated	  management	  

June	   Section:	  Water	  Resources	  (final)	  
Mgmt	  Components	  Alternatives	  Analysis	  
Begin	  prioritization	  discussions	  

Section:	  Water	  Resources	  (final)	  
Mgmt	  Components	  Alternatives	  
Analysis	  
Begin	  prioritization	  discussions	  

June	  21	   USGS	  Model	  Release	  
July	   Section:	  Management	  Components	  

Finalize	  Management	  Components	  
Section:	  Management	  Components	  
Finalize	  Management	  Components	  



Finalize	  Alternatives	  Analysis	  
Continue	  prioritization	  discussions	  

Finalize	  Alternatives	  Analysis	  
Continue	  prioritization	  discussions	  

August	   Section:	  Management	  Components	  (final)	  
Section:	  Program	  Implementation	  	  
• Prioritization	  
• Funding	  Alternatives	  
• Budget	  	  
• Schedule	  

Section:	  Management	  Components	  
(final)	  
Section:	  Program	  Implementation	  	  
• Prioritization	  
• Funding	  Alternatives	  
• Budget	  	  
• Schedule	  

September	   Final	  GMP	  to	  Panel	   GMP	  -‐	  Final	  Review	  
October	   Constituent	  Boards	  Adopt	  

November	  
Water	  Agency	  Board	  Adopts	  GMP	  

December	  
 
 
 


